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Abstract— The production phase for the NCSX modular coil 
winding forms has been underway for approximately one year 
as of this date. This is the culmination of R&D efforts which 
were performed in 2001-4. The R&D efforts included limited 
manufacturing studies while NCSX was in its conceptual 
design phase followed by more detailed manufacturing studies 
by two teams which included the fabrication of full scale 
prototypes [1]. This provided the foundation necessary for the 
production parts to be produced under a firm price and 
schedule contract which was issued in September, 2004. This 
paper will describe the winding forms, the production team 
and team management, details of the production process, and 
the achievements for the first year.  
Keywords-Coils; production; fabrication. 
I.  INTRODUCTION  
NCSX is under construction at the Princeton Plasma Physics 
Laboratory as a joint project of PPPL and the Oak Ridge 
National Laboratory. It is the first of a new class of stellarators 
known as compact stellarators. Compact stellarators are 
expected to retain the steady state operational characteristics 
of  traditional stellarators but at a much smaller size – both key 
elements to the successful development of fusion. NCSX is 
designed with an aspect ratio of 4.4; a traditional stellarator 
typically has an aspect ratio of ~10[2].  NCSX is shown in Fig. 
1. It utilizes LN 2 cooled copper magnets, has a major radius 
of 1.4 m, a magnetic field of 1.2-2T, and a pulse duration of 
0.3-1.2 S. First plasma is scheduled for July, 2009. The 
complex magnetic field required to produce the field in NCSX 
is generated by a set of (18) modular field coils. The modular 
coil system is comprised of six each of three different types of 
modular coils, as shown in Fig. 2. Each machined winding 
form weighs ~2500 kg.  The modular coils are made by 
winding flexible, compacted stranded cable directly on the 
cast-and-machined stainless steel winding forms. The 
completed windings are vacuum-pressure impregnation with 
epoxy to bond them into a monolithic structure. Spring loaded 
clamps hold the windings on the winding form during 
operation while still allowing for thermal expansion. The 
current  centers of  each  modular coil must be  located  within  
 
 
+/-1.5 mm. This tolerance is allocated equally between the 
winding form, the winding, and assembly.   
Figure 1.  The NCSX Device 
Figure 2.  The Modular Coil System  
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II. THE PRODUCTION TEAM AND TEAM MANAGEMENT 
 
Energy Industries of Ohio, (EIO), a 501c3 nonprofit 
corporation with the charter to participate in and promote 
development and deployment of scientific technologies and 
innovative concepts to assist Ohio’s energy producers and 
energy intensive industries, is the prime contractor for the 
production phase of the NCSX Modular Coil Winding Forms 
providing the overall program management, contract and 
financial management and task coordination. EIO is supported 
by a team of experts with the technical capability and 
experience to produce the winding forms, including the pattern 
maker - C. A. Lawton Company, the foundry - MetalTek 
International, and the machine shop - Major Tool and 
Machine. Under subcontracts to EIO, these team members are 
empowered with full responsibility and accountability for their 
specialized performance. This team structure offers significant 
benefit to PPPL, including a single point of contact for all 
matters, superior program and Government contract 
management, objective technical and quality oversight that is 
customer, not profit, driven and a production team comprised 
of the best in their field.  
 
The challenge with such an approach is to balance good 
communication with efficient performance. EIO is tasked with 
delivering to PPPL a steady stream of timely and accurate 
information about production activities, while minimizing the 
associated administrative burden on the partners. EIO must 
ensure that all partners have access to each other for technical 
and quality discussions, at the same time maintaining 
contractual boundaries. To accomplish the management task, 
EIO utilizes a combination of phone calls, personal visits, 
written reports, e-mail and on-line updates to obtain and share 
information, offering round the clock access to partners to 
accommodate varied schedules and urgent requirements. 
Initially, EIO attempted to implement a customized software 
program to track all on-line correspondence and provide a 
forum for real-time updates and access to shared data. 
Theoretically, this was the ideal management tool, but 
practically it did not meet the goal of minimizing the 
administrative burden on the partners, as the system required a 
level of user training and dedication that was impractical to 
implement in the fast-paced, day to day operations of a diverse 
production team. EIO replaced this single system with more 
flexible tools including a centralized ftp site which retains the 
historical document archive and provides the forum for 
sharing drawings, plans and technical reports. Coupled with 
this web based tool, EIO utilizes a weekly report to assign and 
track action items and holds a regularly scheduled weekly 
telecom with PPPL to discuss Quality Assurance matters and 
other technical and administrative items that arise during the 
week. Subtier team members are included in this meeting on 
an as-needed or requested basis so as not to unduly tie up their 
schedules, with EIO using targeted e-mails and phone calls to 
secure necessary input. The result is a system that provides 
coordinated, yet flexible, interaction between PPPL and the 
EIO team to ensure rapid response to requests for information, 
immediate resolution of problems and satisfactory fulfillment 
of contractual obligation  
III. THE CASTING ALLOY 
The winding form casting alloy must have low magnetic 
permeability (µ<1.02) both in the base metal and welds, and 
good welding characteristics to facilitate weld repairs to be 
made.  Preferably, it should be able to develop the required 
mechanical properties without the need for water quenching to 
avoid thermally induced distortion. Since standard alloys 
could not meet all of these requirements, a custom stainless 
steel alloy, named “Stellalloy”, was developed as part of the 
R&D activities by MetalTek International. Its chemical 
composition is given in Table 1.  
 
TABLE I.  STELLALLOY CHEMISTRY. 
The specified mechanical properties are compared to those 
actually achieved for the first four castings in Table II.   The 
achieved properties exceed specifications, especially at 77K. 
This provides additional design margins since the peak 
electromagnetic loads occur with the winding forms cold.  
TABLE II.  SPECIFIED VS. ACHIEVED PROPERTIES FOR THE FIRST FOUR 
CASTINGS 
At 77 K Casting Identification 
Property Specification C1  C2 C3 A1 
Elastic 
Modulus 
144.8 Gpa 160.9 176.1 171.9 175.8 
0.2% Yield 
Strength 
496.4 Gpa 678.5 642.6 669.5 670.9 
Tensile 
Strength 
655 Gpa 1174.0 1129.6 1124.8 1146.6 
Elongation 32.0% 55.7% 54.3% 55.7% 56.0% 
Charpy V – 
notch 
Energy 
47.4 J 104.9 113.9 134.6 106.2 
 
At 293 K Casting Identification 
Property    Specification C1  C2 C3 A1 
Elastic 
Modulus 
137.9 Gpa 159.5 156.3 148.9 149.4 
0.2% Yield 
Strength 
234.4 Gpa 241.9 252.1 263.8 252.6 
Tensile 
Strength 
537.8 Mpa 576.9 568.4 570.2 567.9 
Elongation 36.0% 52.0% 53.5% 52.5% 53.2% 
Charpy V – 
notch 
Energy 
67.8 J 191.7 203.4 212.4 221.0 
 
Fracture mechanics evaluations were made from 
specimens cut from the shell of a prototype winding form [2].  
The results of these evaluations, shown in  Table III,  indicate 
that the winding form is capable of withstanding four times 
the number of full power pulses required by NCSX’s Design 
Criteria at 215 MPa, which is the peak stress in the winding 
form,  with initial flaws as large as 2 x 6 mm.  
 
TABLE III.  FATIGUE EVALUATION OF THE NCSX WINDING FORM 
 
 
IV. PRODUCTION DETAILS 
A. Pattern Design and Manufacture 
In the sand casting process,  molten metal is poured into a 
sand mold with internal cavities having the size and shape 
required to produce the part. The sand mold can only be used 
one time, since it is destroyed in the process. To assure that 
multiple castings can be produced which are replicas of each 
other, a pattern is used to produce the molds. The sand mold 
components are made by packing sand mixed with an air-cure 
resin in and/or around patterns. The basic process in 
developing a pattern is as follows: 
(1) The solid model of the part is dimensionally adjusted to 
compensate for shrinkage as it cools from pouring 
temperature.  
(2) Additional stock is added to the model for machining 
allowance.  
(3) Flow/solidification analyses are performed based on the 
model developed above to determine mold details such as the 
number and placement of “risers” (molten metal reservoirs), 
“gating” (piping), heat sinks (“chills”) and insulation. The goal 
of this process is to optimize the mold details in order to avoid 
shrink regions in the part. The result of an analysis for the 
Type C casting is shown in Fig. 3.  
 (4) The segmentation of the patterns is determined in 
consultation with the foundry 
 (5) CAD models are made of the pattern and mold.  
(6) The patterns are contour-milled from mahogany (Figure 4). 
  
 
Figure 3.  A Flow / Solidification Model for the Type C Winding Form 
Figure 4.  Contour Milling of a Paattern 
B. Foundry Operations 
The mold sub-assemblies (called core boxes) are made by 
packing sand mixed with an air-cure resin around the patterns 
and then removing the pattern after the resin cures, leaving the 
required cavity. The core boxes are then carefully assembled 
in a steel housing called a flask which holds the core boxes in 
their correct position and ensures that they do not shift during 
the pouring operation. For each NCSX casting, approximately 
10,000 kg of pre-cast billets of argon oxygen decarburized 
(AOD) refined Stellalloy are melted in induction furnaces. 
Prior to pouring, each batch is analyzed and elemental 
corrections are made as necessary to meet chemistry 
requirements. During a casting pour, shown in Fig. 5, the 
molten alloy is simultaneously poured into the mold at three 
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entrance points in approximately 1-1/2 minutes. Following 
cool-down, the flask is disassembled and the casting is 
“shaken out” (i.e. the mold is broken away). A casting shortly 
after shake out is shown in Fig. 6.  
Figure 5.  Pouring of a Castiing 
Figure 6.  A Casting After Shakeout 
 Each casting is solution heat treated and air cooled after 
removal of the  risers and gating by arc burning.  To verify the 
pattern and mold designs, both the pattern and the first casting 
produced is dimensionally checked by a photogrammetry/laser 
scanning process (Fig. 7).   Visual inspections are performed 
per ASTM A 802/A802M;   flaws are removed by grinding 
and weld repaired. Radiographic inspections are performed per 
MSS SP-54 to identify internal flaws. Those not meeting 
requirements are excavated and weld repaired.  Magnetic 
permeability is checked at both the foundry and after 
machining. Each casting is stress relieved after all weld repairs 
are completed to dimensionally stabilize the part and to 
provide uniform properties for machining.  Final foundry 
inspections include dimensions using a multi-link coordinate 
measuring machine (CMM) and a complete liquid penetrant 
inspection per ASTM A903/A903M. 
 
Figure 7.  Laser Scanning of a Pattern Component 
 
C. Machining 
Machining of the first winding form took about twice as long 
as initially planned due to the challenges presented by the 
complex geometry and the new alloy. Computer simulations 
of 3 and 5 axis CNC machining were performed to determine 
the reach and access of the milling machines during the 
planning stage. Machining simulations have a good track 
record of success; what was different in the case of NCSX is 
the extent to which the milling heads and cutters had to be 
extended due to its complex geometry. In some cases, 
machining head details which did not have to be highly 
detailed for previous simulations resulted in unexpected points 
of interference on the winding forms. In other cases, although 
the simulation indicated reasonable reach and access, over-
extended tool bits resulted in excessive chatter. Whenever 
unanticipated issues such as this were encountered, the result 
was that advanced CNC programming steps often had to be 
heavily modified or even re-written. In the first weeks of 
machining, considerable effort was expended in identifying 
which types of cutting tools would permit efficient cutting of 
the new Stellalloy. In general, Stellalloy machines well, but its 
high strength requires high tool pressures, which aggravated 
machining with extended cutting tools. Fortunately, an early 
imagined concern about possible wide variations of the 
machining characteristics in a casting has proven to be 
unfounded.  The basic steps in the machining process are:   
1. The casting is carefully positioned on a rigid angle 
fixture, checking to assure that the machined surfaces 
all have adequate stock. 
2. “Roughing” operations are performed on the flanges 
and mounting pedestals. 
3. With the casting mounted in a vertical position, 3-
axis CNC machining is performed on the winding 
surfaces and the poloidal electrical break is rough cut. 
(Fig. 8). In future castings, the cutting of the poloidal 
break will be left to a final operation in order to better 
maintain the rigidity of the part. The winding form is 
machined to within 0.75 mm of its final dimension.   
Figure 8.  A Casting During 3-Axis CNC Machining 
4. Final machining operations are performed on a 5 axis 
CNC machine. 
5. The winding surfaces are ground and polished to a 
finish <125 µin. and the poloidal electrical break is 
assembled. 
6. Final inspections are performed: visual inspection of 
machined surfaces; magnetic permeability tests; 
liquid penetrant inspection; electrical testing of the 
poloidal break, and dimensional inspection with a 
large gantry CMM (Fig. 9). 
 
 
Figure 9.  CMM Measurement of the C1 Winding Form 
 
The C1 casting is shown in the photo in Fig. 10 prior to the assembly of the 
poloidal elecrical break. 
Figure 10.  Photo of the C1 Winding Form  
 
V. SUMMARKY 
During this first year of production, an incredible amount 
of progress has been made. Most importantly, the required 
technical and quality requirements are being met. The team 
has worked through a number of “start-up” challenges ranging 
from volatile metals market conditions to machining of a part 
with extremely complex geometry with a new alloy. Although 
the first parts have taken longer than anticipated, the “lessons 
learned” are for the most part applicable to all three types. All 
of the patterns have been fabricated; seven of 18 castings have 
been produced; all machining fixtures have been fabricated, 
“reach and access” and cutting tool  issues have been resolved; 
one casting has been completely machined and a second is 
about 80% complete. There has been considerable 
improvement in schedules at both the foundry and machine 
shop which give confidence that the winding forms will be 
produced on a schedule consistent with NCSX’s first plasma 
date of July, 2009.  
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